WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown _____ Documentation & Records Mgmt___ Indirect
Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# O
26-Sep-95

ICost Account Number

Cost Account Title

Proposed Rate:

1MDD62 OPERATIONS (Rated Service Pool Only)
SMS WBS Number SMS Title Funding Source:
16.4.4.1 DOCUMENTATION & RECORDS MGMT G&A X

[RL SMS Program Manger WA RUTHERFORD DATE SWS

|Cost Account Manager CN POTTER DATE OST

WHC SMS Program Manager KE MILLER DATE DOH

IFinancial Manager MG CEJKA DATE MGT PRO

Responsible Analyst SL GARRETSON DATE POOL

FY 1996 Approved Funding
Full-Time Equivalents (FTES)

FY 1996 Unfunded
Full-Time Equivalents (FTEs)

FY 1996 Baseline
Full-Time Equivalents (FTESs)

TYPE OF FTE Exempt |Non-Exempt]| Bargaining | Exempt |Non-Exempt] Bargaining | Exempt |Non-Exempt| Bargaining
|Organizational 33.5 29.0 33.5 29.0 0.0
Support 4.4 0.5 2.4 6.8 0.0 0.5
TOTAL FTEs 37.9 29.0 0.5 2.4 0.0 0.0 40.3 29.0 0.5
ICOSTELEMENTS FY 1996 Approved Funding Budge FY 1996 Unfunded Budget FY 1996 Baseline Budget

. Labor - Regular 3,132.4 175.6 3,308.0
. Labor - Overtime 29.5 29.5
[0 Total Labor 3,161.9 175.6 3,337.5
1 Materials 380.5 380.5
2 Purchased Services 713.0 713.0
3 Other Hanford 32.0 32.0
Subtotal Originated Costs 4,287.4 175.6 4,463.0
4 Site Services 951.1 12.0 963.1
I5 Internal Charges 186.1 1.5 187.6
|6 IRM Support 799.1 14.4 813.5
7 Overheads 0.0 0.0
8 Revenue -200.0 -200.0
TOTAL DOLLARS 6,023.7 203.5 6,227.2
SIGNATURES IBASELINE APPROVAL

Financial Analyst: Date:

CAM: Date: Date:
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail CAP# 1MDD62
COSTACCOUNT NARRATIVE SUMMARY

Establish, maintain, and operate the document control and records management program identified with: document processing and distribution, records
collection/indexing, database management, inactive records storage/retrieval/disposition, classified and unclassified document control, microfilming,
document clearance, site forms control design and administration, and company policy/plans/procedure oversight to ensure agency-level and regulatory
records management compliance and training. Utilize, maintain and improve the network based optical scanning/storage/retrieval system initiated during the
last few years to facilitate the availability of information resources. Continue the selective application of technology to further the RL initiative to bring about a
single records management approach and identity on site. Achieve and/or maintain compliance with DOE-HQ/RL Orders 1324.5B, 1700.1, 1800.1A,
5480.19, 5500.1B, 5700.6C, 1430.1D and Federal laws and regulations (e.g., Title 44 USC Chapters 21, 29, 31, 33; 36 CFR Chapter 12, Subchapter B; 41
CFR Chapter 201, Subpart 201-9.1, Subchapters A and B; and 10 CFR Part 830). Costs in this element include labor for 69.8 FTEs of management, records
specialists, clerical, and computer analyst support. Non-labor costs include office supplies, training, occupancy, dosimetry, network access and telephones.
Other relevant costs include vault space occupancy, computer hardware and software maintenance, and mainframe access and computing. The objectives of
this element are to provide a user-oriented records management/document control system incorporating selective technology enhancements, all internal and
external requirements, compatible with multi-contractor operations, and integration of agency-level strategies and directions.
1.) Establish compatible operating policies/procedures/systems throughout WHC in the areas of records management and document control.
2.) Continue integration of other site contractors into a unified system/technology baseline consistent with RL requirements, plans, and objectives.
3.) Gain acceptance of optical scanning/storage/retrieval technology as the solution to operational interfaces between document

control/records management and operational/line organizations.
4.) Continue to reduce the profile of document clearance activities through continued improvements toward a 100% user friendly
policy/procedure.
I5.) Proactive lead in determining policy/approaches towards management of quality documentation in response to elimination/reduction of
regulatory/agency requirements.
The assumptions used for planning this workscope include the following:
1.) Records (retrievable documents/data) will continue to be a universal resource (and/or deliverable) in mission planning, execution

and validation.
2.) The number of contractor identities on site will continue to increase.
3.) Electronic media will continue to gain acceptance with the government and the public.
4.) Public demand for records access will increase.
5.) Senior management support to strategies and priorities will continue.
6.) Moratorium on records destruction will continue to be in force.
7.) No network limitations, other than advertised.
8.) RIDS inventories will continue to increase.
IConstraints faced in accomplishing the workscope contained in this WBS element include the following:
1.) Changing priorities.
2.) Resolution of technology issues.
3.) Changing regulations and evolving standards.
4.) Budget limitations; pressures on G&A funded workscope.
5.) Adequate facilities and storage space.
6.) Impacts of new contractors/roles.
7.) Workforce dynamics (available skills/headcount ceilings).
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail (cont’)

CAP#

IMDD62

APPROVED FUNDING BUDGET:

Activity Detailed Description

IDocument Clearance - Provide review, tracking, clearance, copies, and consultation on the management of Hanford-generated
scientific and technical information (STI), speeches, and articles to ensure appropriately-cleared information is made available to the
public, to prevent release of protected categories of information (i.e., export-controlled, applied technology, personal and private,
proprietary), and to ensure copyrighted/trademark information is appropriately identified prior to use/dissemination. Customers
utilizing these services include DOE, WHC, BCSR, ICF KH, BHI, Office of Scientific and Technical Information (OSTI), and the general
public. Current service levels include clearance of 5,800 documents/speeches/etc. annually (daily average of 22). Directly supports
DOE Secretary's openness initiatives/declassification project, and ensures compliance with DOE safety/security requirements such
as DOE 1430.1D.

Planning Sheet DRM602

FY 1996

FTEs

Dollars

[Total Activity Cost

3.6

205.6

Activity Detailed Description

Records Management/Planning Services - This activity is responsible for the continued design/development of the Information Services
Electronic Archiving (ISEARCH) system. This optical imaging project, which started approximately five years ago, enables site
personnel ready and easy access to any information that has been processed from virtually any workstation on (or off) site. This
system is used for the retrieval of record information, and is being expanded to the document control/configuration management arena
to make available documents that are required by the engineering community. This will further ensure that personnel are using the
correct document at the proper workplace, which has in the past contributed in part to safety related concerns.

Approximately two million pages of information have been scanned into ISEARCH, with 200,000 entries in the retrieval databases.
[Over 100 workstations throughout the site currently have access to the ISEARCH system. These users are primarily located within
and/or provide support to Tank Waste Remediation System, Solid Waste, Spent Nuclear Fuels, Liquid Effluents, General Counsel's
Ioffice, Projects and Site Services, ICF KH, and BCSR. The system is also being used by HEHF and PNL. The near-term objectives
include expanded/ universal access and an interface with the InterNet.

The ISEARCH system has been offered to the Washington State Department of Ecology (Ecology) and to the U.S. Environmental
Protection Agency (EPA), for their retrieval of Administrative Record File documents. This connect for these agencies is planned for
July 1996. RL has expressed a desire to implement the ISEARCH capability and the system has been offered to BHI (instead of BHI
|implementing a duplicate system).

Of the 11.6 FTEs shown in this activity, 5.0 FTEs are ISS software engineering support for maintenance and further improvement of the
ISEARCH system, and 1.5 FTEs of ISS software engineering support is for maintenance of all other databases used for document
lcontrol/records management. Requirements review and interpretation and development/revision of DRM policies, procedures and plans
are included in this activity; 2.0 FTEs are involved in this effort. The remaining FTEs provide management and records specialist
support to the Documentation and Records Management process. Included in the cost for this activity is the dosimetry and
Imanagement proration for all activities in this WBS element.

Specific laws and directives being complied with include DOE Order 1324.5B, 36 CFR 1234, 36 CFR 1228, Tri- Party Agreement
I(Administrative Record/Regulatory Files), and Washington Administrative Code 303.

IPlanning Sheet DRM603

Total Activity Cost

11.6

2,172.8

|Page Total

15.2

2,378.4
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail (cont’)

CAP#

IMDD62

APPROVED FUNDING BUDGET:

Activity Detailed Description

IRecords Storage Services

This activity provides storage, retrieval, and disposition of active and inactive Hanford Site records, including vault storage in four
separate vaults. It also includes Records Inventory and Disposition (RIDS) development, maintenance, approval and administration
for over 2,800 active file stations, as well as records management training for DOE-RL and contractor organizations. The activity
covers the operations of the Records Holding Area (three storage locations, >23,000 boxes) and Central Files (three vault storage
locations, ~500 filing cabinets), that provide compliance with the requirements of laws and directives regarding the identification,
inventory, and safe and secure retention of Hanford Site records. Attendant retrieval of the inactive records from these site storage
locations, and from the Seattle Federal Records Center (~65,000 boxes), fulfills the information needs of all site organizations,
especially those involved directly in cleanup activities, for workforce effectiveness, safety, and decision-making. Specific laws and
directives being complied with include 44 U.S.C. Chapters 21, 29, 31 and 33; 36 CFR Chapter XlI, Subchapter B; and DOE Order
1324.5B.

JPlanning Sheet DRM605

FY 1996

FTEs

Dollars

[Total Activity Cost

14.0

1,235.1

Activity Detailed Description
IClassified Document Control

This activity tracks, duplicates, and distributes/transports classified documents received, created, and used by DOE RL, WHC, and
BCSR organizations. It provides control and maintenance of over 800 boxes of active and inactive classified documents and
records in support of DOE and M&O contractor activities. Such activities include major long-term projects such as Downwinder
litigation record reviews, reviews by the Technical Steering Panel of the Hanford Environmental Dose Reconstruction Project, and
the Large-Scale Declassification Program. Specific directives being complied with include DOE Orders 5632.1C and 5639.1.
Planning Sheet DRM606

[Total Activity Cost

3.5

257.1

Activity Detailed Description

IDrawing Files

Tracks, maintains and stores the Hanford Site engineering drawings, including the most recent drawing revision plus 35mm microfilm
aperture card record copies of all previously released revisions. The file consists of over 300,000 drawings dating back to the early
1940's. This service directly supports all the site engineering organizations, including DOE, WHC, ICF KH, PNL and BHI. The
Idrawings entered into or retrieved from these files total approximately 50,000 annually. All drawings checked out by the engineering
community are tracked and accounted for by this function. Specific laws and directives being complied with include 36 CFR, Chapter
Xll; 44 U.S.C., Chapter 31; GSA Handbook FMPR-10-11.5; and DOE Order 1324.5B.

IPlanning Sheet DRM607

[Total Activity Cost

3.5

259.7

[Page Total

21.0

1,751.9
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail (cont’)

CAP#

IMDD62

APPROVED FUNDING BUDGET:

Activity Detailed Description

JUnclassified Document Control

The Unclassified Document Control (UDC) function provides a means of ensuring that holders of controlled documents continue to
receive changes and revisions so that their documents are always current. This activity is a vital part of the site's configuration
management programs. The value of this spans the range of ensuring proper administrative procedures on one end to ensuring that
appropriate and up-to-date safety information is in the hands of those who need it on the other end. UDC is responsible for
maintaining approximately 500 controlled documents which are distributed to both on site and off site users. The annual number of
Inew releases (changes, revisions and/or new documents) is on the order of 1,500 and the total number of copies distributed is
approximately 27,000. Specific directives being complied with include DOE Order 1324.5B.

IPlanning Sheet DRM608

FY 1996

FTEs

Dollars

[Total Activity Cost

8.0

483.9

Activity Detailed Description

IDocument Processing Centers

The function of the Document Processing Center (DPC) is to make selected categories of record material available to Hanford Site
personnel as rapidly as possible. The thrust of the DPC presently centers around engineering documentation to support the site
mission, correspondence and other documents created in the Uniform Publication System. The new or revised engineering
documentation, which will comprise the bulk of the documents processed, consists of the following annual volumes: 12,000 drawings,
2,800 supporting documents, and 8,500 engineering change notices. During FY 1995, some 66,000 individual records were indexed
into the ISEARCH system. These converted media and economies associated with repeated access/ retrieval (historically from
physical storage locations) are the basis for significant headcount reductions achieved in FY 1995.

The DPC fits into the Documentation and Records Management process as an intermediary between the Document Control and the
Records Storage functions. It provides the site with the ability to convert hard copy records to an electronic form and then to
electronically search, retrieve and distribute those images. In addition, it allows for the importing and indexing, and subsequent
retrieval and distribution, of a variety of electronically generated documents in their native electronic format. This capability,
combined with the use of the InterNet, will allow Hanford to achieve the goals established by DOE in the form of the Secretary's
openness initiatives.

Specific laws and directives being complied with include DOE Order 1324.5B, 36 CFR 1234, 36 CFR 1228, Tri- Party Agreement
I(Administrative Record/Regulatory Files), and Washington Administrative Code 303.

Planning Sheet DRM609

[Total Activity Cost

18.0

1,163.3

[Page Total

26.0

1,647.2
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WHC-SP-1103 Rev. 1
Part 1l - Activity Detail (cont’) CAP# 1MDD62
APPROVED FUNDING BUDGET: FY 1996
Activity Detailed Description FTEs Dollars
JForms Design
This function was established at consolidation to bring order and control to the various contractor forms programs that existed at the
ltime. There were some 5,000 different forms in use at that time, a number that has since been reduced by over 50 percent. Each
year some 600 new or revised forms are developed and there are over 1,300 electronic forms available on the HLAN for use by all
site contractors. Many of the existing electronic forms are capable of interacting directly with databases, eliminating needless and
time consuming hand entry or rekeying of information. For a number of years Hanford has been looked to as one of the leaders in
this area within the DOE-RL contractor community. Specific directives being complied with include DOE Order 1322.2C.
Planning Sheet DRM610
[Total Activity Cost 1.7 89.4
Activity Detailed Description
Microfilming
Microfilming consists of both 35mm and 16mm products. 35mm microfilm is used almost exclusively to produce the record microfilm
aperture card copies of site engineering drawings. Since the majority of the Hanford drawings are hand-drawn originals, 35mm
aperture cards are the only existing record of previous drawing revisions. These aperture cards are then used to produce the diazo
Jcopies that are used by the Hanford engineering community--DOE-RL, WHC, ICF KH, PNL and BHI. 12,000 new or revised drawings
are microfilmed annually with a diazo card distribution to the over two dozen release stations of approximately 100,000 cards.
16mm microfilming is used to produce the record copy of HEHF health records, WHC/ICF KH Engineering Change
Notices/Engineering Data Transmittals, and as a means of distributing information from the Administrative Record to EPA and
Ecology. Approximately 720,000 pages of records are microfiimed annually. Besides providing a safer storage medium than paper,
it is also, in some cases, a convenient distribution mechanism. It also reduces the bulk of stored material considerably. Since one
box of 16mm microfilm reels is the equivalent of 170 boxes of paper, and since one box of paper contains approximately 2,500
pages, the annual volume of material microfilmed equates to 288 boxes of paper or slightly over one and one half boxes of microfilm.
Specific laws and directives being complied with include 36 CFR, Chapter XII; 44 U.S.C., Chapter 33; and DOE Order 6430.1A.
IPlanning Sheet DRM611
[Total Activity Cost 3.5 356.8
Activity Detailed Description
IG&A Assessment
Assessments to DOE, PNL, BHI and HEHF for shared records management services in the other activities in this WBS element.
JPlanning Sheet DRM612
Total Activity Cost (200.0)
Total Page 5.2 246.2
Total Approved Funding Originated Budget 67.4] 4,287.4
Total Approved Funding Non-Originated Budget 1,736.3
Total Approved Funding Budget 67.4] 6,023.7
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail (cont’)

CAP#

IMDD62

UNFUNDED BUDGET:

Activity Detailed Description
Productivity Challenge - External support to maintain accuracy/concurrence of operational databases consistent with expected

performance standards.

Planning Sheet DRM604

FY 1996

FTEs

Dollars

[Total Activity Cost

2.4

203.5

Activity Detailed Description

[Total Activity Cost

Activity Detailed Description

[Total Activity Cost

Activity Detailed Description

[Total Activity Cost

Activity Detailed Description

[Total Activity Cost

Total Page

2.4

203.5

Total Unfunded Originated Budget

2.4

175.6

Total Unfunded Non-Originated Budget

0.0

27.9

Total Unfunded Budget

2.4

203.5

Total Approved Funding & Unfunded Budgets

69.8

6,227.2
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ACTIVITY #
TOTAL FTE's

COST ELEMENTS
-LABOR - REG
-LABOR - O/T
0 TOTAL LABOR

1
2
3

MATERIALS
PURCHASED SVCS
OTHER HANFORD

SUBTOT ORIG COSTS

4
5
6
7
8

SITE SERVICES
INTERNAL CHGS
BOEING SUPPORT
OVERHEADS
REVENUE

TOTAL DOLLARS

WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDD62
DRM602 DREM603 DRM604 DRM605 DRMG606 DRM607 DRM608

3.6 11.6 2.4 14.0 3.5 3.5 8.0
179.6 725.3 175.6 636.6 146.1 119.9 296.3
1.8 4.3 0.0 6.8 1.5 1.2 3.1
181.4 729.6 175.6 643.4 147.6 121.1 299.4
0.0 243.0 0.0 35.0 8.0 7.5 8.5
5.0 532.0 0.0 92.0 9.0 2.5 6.5
0.0 0.0 0.0 22.0 10.0 0.0 0.0
186.4 1504.6 175.6 792.4 174.6 131.1 314.4
0.0 231.0 12.0 329.5 38.0 67.7 57.4
0.0 177.6 1.5 0.0 0.0 0.0 0.0
19.2 259.6 14.4 113.2 44.5 60.9 112.1
0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0
205.6 2172.8 203.5 1235.1 257.1 259.7 483.9
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ACTIVITY #
TOTAL FTE's

COST ELEMENTS

-LABOR - REG

-LABOR - O/T

0 TOTAL LABOR

1 MATERIALS

2 PURCHASED SVCS

3 OTHER HANFORD
SUBTOT ORIG COSTS

4 SITE SERVICES

5 INTERNAL CHGS

6 BOEING SUPPORT

7 OVERHEADS

8 REVENUE
TOTAL DOLLARS

WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDD62

DRM609 DRM610 DRM611 DRM612 TOTAL
18.0 1.7 3.5 0.0 69.8
811.0 73.5 144.3 0.0 3308.2
8.7 0.6 1.2 0.0 29.2
819.7 74.1 145.5 0.0 0.0 0.0 3337.4
26.0 0.0 52.5 0.0 380.5
23.5 0.5 42.0 0.0 713.0
0.0 0.0 0.0 0.0 32.0
869.2 74.6 240.0 0.0 0.0 0.0 4462.9
140.7 8.0 /8.9 0.0 963.2
0.0 0.0 8.5 0.0 187.6
153.4 6.8 29.4 0.0 813.5
0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 -200.0 -200.0
1163.3 89.4 356.8 -200.0 0.0 0.0 6227.2
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WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown DOCUMENTATION & RECORDS MGMT Indirect
Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# O
26-Sep-95
ICost Account Number Cost Account Title Proposed Rate:
1SS66X DIRECT SUPPORT (Rated Service Pool Only)
SMS WBS Number SMS Title Funding Source:
6.4.4.3 DOCUMENTATION & RECORDS MANAGEMENT G&A
IRL SMS Program Manger WA RUTHERFORD SWS
|Cost Account Manager CN POTTER OST
WHC SMS Program Manager KE MILLER DOH
IFinancial Manager MG CEJKA MGT PRO
Responsible Analyst SL GARRETSON POOL
FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTES) Full-Time Equivalents (FTES) Full-Time Equivalents (FTES)
TYPE OF FTE Exempt |Non-Exempt] Bargaining | Exempt ]| Non-Exempt | Bargaining | Exempt [Non-Exempt] Bargaining
|Organizational 31.0 34.5 31.0 34.5 0.0
Support 2.1 2.1 0.0 0.0
TOTAL FTEs 33.1 34.5 0.0 0.0 0.0 0.0 33.1 34.5 0.0
ICOSTELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 BaselineBudget
. Labor - Regular 2,961.5 2,961.5
. Labor - Overtime 30.0 30.0
[0 Total Labor 2,991.5 0.0 2,991.5
1 Materials 316.7 316.7
2 Purchased Services 423.0 423.0
3 Other Hanford 0.4 0.4
Subtotal Originated Costs 3,731.6 0.0 3,731.6
4 Site Services 178.5 178.5
I5 Internal Charges 0.0 0.0
|6 IRM Support 452.8 452.8
7 Overheads 1,430.6 1,430.6
8 Revenue 0.0
TOTAL DOLLARS 5,793.5 0.0 5,793.5
SIGNATURES IBASELINE APPROVAL
Financial Analyst: Date:
CAM: Date: Date:
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail CAP# 1SS66X

COSTACCOUNTNARRATIVE SUMMARY

JProvide dedicated document control and records management services, using a wide variety of methodologies from manual/hardcopy based processes and
systems to network-based optical scanning/storage/retrieval systems. Maintain specialized locations identified with specific programs/projects (Tank
\Waste Remediation System, Fast Flux Test Facility, Landlord, Spent Nuclear Fuels, WHC/ICF KH Projects, RL) to provide:

1.) Document numbering, release, and change control. 5.) Compliance with company policies, plans, and procedures.

2.) Document processing and distribution. 6.) Support of facility configuration management processes.

3.) Records collection/indexing. 7.) Design and construction project files maintenance, packaging, and turnover.
4.) Document and record retrieval. 8.) Compliance with TPA records requirements.

Conduct special records reviews in support of Litigation and other public demands. Support RL in the areas of security, communications,
correspondence control, reception, and word processing. Comply with DOE-HQ/RL Orders 1324.5B, 1700.1, 1800.1A, 5480.19, 5500.1B, 4700.1,
Federal laws and regulations, and the Tri-Party Agreement Article XXVI. Costs in this element include 67.6 FTEs of management, records
specialists, configuration management specialists, and clerical support and non-labor costs including office supplies, training, occupancy,
dosimetry, network access and telephones. The objectives of this WBS element are to provide a user-oriented records management/document
control system incorporating selective technology enhancements, all internal and external requirements, compatible with multi-contractor
operations, and integration of agency-level strategies and directions. Continue to integrate programs/projects into a unified system/technology
baseline consistent with RL requirements, plans, and objectives:

1.) Maintain strategically located document service centers to support site project/programs.
2.) Integrate systems and methods for maintaining document status and change control in support of site configuration management initiatives.

Assumptions used in planning this workscope include:

1.) Records (retrievable documents/data) will continue to be a universal resource (and/or deliverable) in mission planning, execution, and validation.
2.) Increased public demand for records access.

3.) No network limitations, other than advertised.

4.) RL and EDMC support remain near average FY 1995 levels.

IConstraints faced in completing this workscope include:

1.) Changing priorities.

2.) Changing regulations and evolving standards.

3.) Budget limitations, difficulty in obtaining funding from customers.

4.) Impacts of new contractors/roles.

5.) Workforce dynamics (available skills’lheadcount ceilings).

6.) Lack of definitive facility baseline configuration.

7.) No single authoritative source/system for identifying current document status.
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail (cont’) CAP# 1SS66X
APPROVED FUNDING BUDGET: FY 1996
Activity Detailed Description FTEs Dollars
IDocument Control Services - Provide dedicated Document Control and Records Management services to site programs/projects
and operating facilities, including Tank Waste Remediation System, Spent Nuclear Fuel Project, Transition Projects, WHC/ICF
IKH Projects, Landlord/Infrastructure Program. Customers utilizing these services include RL, WHC, ICF KH, BCSR, PNL, BHI,
and numerous sub-contractors. Services are provided directly to customers via a system of 23 document service centers
llocated throughout the site, and include configuration document development/review support, document release and change
status control, document distribution to design/construction/operations personnel, document/record retrieval, project records
maintenance/collection/ retirement, Tri-Party Agreement-required Administrative Record File maintenance and support of 4
Public Information Repositories. Provides compliance with 36 CFR Part 12, 40 CFR Part 129, Tri-Party Agreement, DOE
1324.5B, DOE 4700.1, and DOE 5480.19.
ICurrently providing active project document control/records management services for 547 WHC/ICF KH design/ construction job
scopes. Historic service levels include:
Annual Total Daily Average Per Center

Customers Assisted 93000 16
Documents Released 52700 9
Copies Provided 1021600 171
Drawings Filed 645500 108
TPA Admin. Records Processed 2400 9
IPlanning Sheet DRM613

[Total Activity Cost 41.0] 3,604.3
Activity Detailed Description
IDeclassification
This activity optically scans, indexes, and makes available to the public copies of declassified/sanitized Hanford
program-oriented documents emanating from the Hanford Large-Scale Declassification review of all classified documents. Over
50,000 documents (~160, 000 pages annually) of declassified material is planned to be made available to the public per the
established goals of the Declassification Project and in accordance with the Secretary's openness initiative.
IPlanning Sheet DRM614

[Total Activity Cost 3.5] 297.3
[Page Total 44.5] 3,901.6
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail (cont’) CAP# 1SS66X
APPROVED FUNDING BUDGET: FY 1996
Activity Detailed Description FTEs Dollars
JLitigation Records Management - Support WHC General Counsel in records management/retrieval activities.
IPlanning Sheet DRM615
[Total Activity Cost 0.0 34.5
Activity Detailed Description
RL General Support
Provide various dedicated support services to RL, including in the areas of safeguards and security,
clearance processing, correspondence control, communications center, procurement; and implement the RL
Document Service Center utilizing the ISEARCH technology.
IPlanning Sheet DRM616
[Total Activity Cost 23.1] 1,857.4
Total Page 23.1] 1,891.9
Total Approved Funding Originated Budget 67.6] 3,731.6
Total Approved Funding Non-Originated Budget 2,061.9
67.6] 5,793.5

Total Approved Funding Budget
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ACTIVITY #
TOTAL FTE's

COST ELEMENTS

-LABOR - REG

-LABOR - O/T

0 TOTAL LABOR

1 MATERIALS

2 PURCHASED SVCS

3 OTHER HANFORD
SUBTOT ORIG COSTS

4 SITE SERVICES

5 INTERNAL CHGS

6 BOEING SUPPORT

7 OVERHEADS

8 REVENUE
TOTAL DOLLARS

WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1SS66X

DRM613 DRM614 DRM615 DRM616 TOTAL
41 3.5 23.1 67.6
1928.4 146.1 887.2 2961.7
19.5 15 8.9 29.9
1947.9 147.6 896.1 2991.6
218.7 5 93.0 316.7
143.5 6 30.0 243.5 423
0 0.4 0.4
2310.1 158.6 30.0 1233.0 3731.7
99.2 26.7 4.5 48.1 178.5
0 0 0
270.6 40.4 141.8 452.8
924.3 71.6 434.6 1430.5
3604.2 297.3 34.5 1857.5 5793.5

3.4-14




WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown MEDIA MANAGEMENT SYSTEMS Indirect
Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# O
26-Sep-95
ICost Account Number Cost Account Title Proposed Rate:
1MDPP1 VISUALIZATION SERVICES (Rated Service Pool Only)
SMS WBS Number SMS Title Funding Source:
I6.4.5.1 VISUALIZATION SERVICES G&A
IRL SMS Program Manger WA RUTHERFORD SWS
|Cost Account Manager DK GRISWOLD OST
WHC SMS Program Manager KE MILLER DOH
IFinancial Manager MG CEJKA MGT PRO
Responsible Analyst PF TURPING POOL X

FY 1996 Approved Funding
Full-Time Equivalents (FTES)

FY 1996 Unfunded
Full-Time Equivalents (FTESs)

FY 1996 Baseline

Full-Time Equivalents (FTES)

TYPE OF FTE Exempt |Non-Exempt] Bargaining | Exempt |Non-Exempt| Bargaining | Exempt |Non-Exempt | Bargaining

|Organizational 17.6 5.3 17.6 5.3 0.0
Support 0.3 0.3 0.0 0.0
TOTAL FTEs 17.9 5.3 0.0 0.0 0.0 0.0 17.9 5.3 0.0

ICOSTELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 BaselineBudget

. Labor - Regular 1,181.4 1,181.4
. Labor - Overtime 10.0 10.0
10 Total Labor 1,191.4 0.0 1,191.4
1 Materials 306.0 306.0
2 Purchased Services 93.9 93.9
3 Other Hanford 7.3 7.3
Subtotal Originated Costs 1,598.6 0.0 1,598.6
4 Site Services 423.2 423.2
I5 Internal Charges 74.3 74.3
|6 IRM Support 174.7 174.7
7 Overheads 0.0
8 Revenue 0.0
TOTAL DOLLARS 2,270.8 0.0 2,270.8
SIGNATURES IBASELINE APPROVAL

Financial Analyst: Date:

CAM: Date: Date:
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail CAP# 1IMDPP1
COSTACCOUNT NARRATIVE SUMMARY
Services provided to 13,000 end users within Hanford contractors and subcontractors, specifically TrP, TWRS, PSS, PNL and BHI programs to support
TPA's, PBI's, and public outreach.
Provide full-service video development, videotape design, and production services for training (HAMMER), safety, in-tank characterization.
Provide a wide variety of technical and scientific photography imaging and still photography including plant process, personnel, public relations
events, aerial, and underwater for training, safety, in-tank, radiation zones, construction, and demolition.
Provide presentation support; televideo scheduling, operation, and management; equipment setup and rental; and projectionist services for training and
public outreach.
Clearinghouse for make/buy decisions, managing offsite purchased services valued at $150K/4.2 FTE outsourced.
Supports DOE Order 1350.1 and Hanford Strategic Plan goals 2, 3, 5, 6, 7, 8, and 9.
Impacts: No local film processing capabilities, rad-trained photographers, or video producers. Increased travel costs.
APPROVED FUNDING BUDGET: FY 1996
Activity Detailed Description FTEs Dollars
Provide videography services including development and production. Volume = 381 units per year. Provide full-service video,
CD ROM and multimedia production, project consulting and management, analog and digital video editing, videography,
scriptwriting, and special effects.
IManage and operates record copy and retrieval system of site video and audio tapes.
Planning Sheet MMSO005
[Total Activity Cost 6.0 522.4
Activity Detailed Description
Provide photography services including still photography, digital imaging, developing, and negative retrieval. Volume = 327,900 units
per year. 81 products and services including: studio work/set up, aerial photographs, under-water photographs, portraits, video
productions, scientific imaging, digitizing from hard copy, black and white prints, color prints, transparencies, photo retouching,
composited photos, restoration of drawings and documents, slides, color laser copies, and mounting and framing.
Manage record copy of over 1,000,000 negatives dating from the 1940's. Operates retrieval system for negatives for 13,000 users.
Planning Sheet MMSO006
[Total Activity Cost 13.5] 1,343.6
Activity Detailed Description
|Provide presentation support and televideo services. Volume = 100,700 units per year.
Planning Sheet MMSO007
[Total Activity Cost 2.5 191.7
[Page Total 22.0] 2,057.7
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Part 1l - Activity Detail (cont’) CAP# 1MDPP1

APPROVED FUNDING BUDGET: FY 1996
Activity Detailed Description FTEs Dollars
Provide leadership, direction, and financial analyst support to Visualization Services. Manage $150K/4.2 FTE in offsite
purchased services.
Planning Sheet MMS008
[Total Activity Cost 0.9 191.2
Activity Detailed Description
ISS support for billing and tracking system.
Planning Sheet MMS005, MMS006
[Total Activity Cost 0.3 21.9
Total Page 1.2 213.1
Total Approved Funding Originated Budget 23.2 1,598.6
Total Approved Funding Non-Originated Budget 672.2
Total Approved Funding Budget 23.2 2,270.8
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WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown MEDIA MANAGEMENT SYSTEMS Indirect
Structure Part 1ll - Service Pool Rate Calculation Worksheet Program Plan
Dictionary (Dollars in 000's) Rev.# 0
9/26/95
[Pool Title: VISUALIZATION SERVICES CostAccounts within Pool: 1MDPP1

REFLECT CALCULATIONSUSED TODEVELOP RATE(S)WITHIN POOL

A combination of unit billing for labor and non-labor at the same rate structure that existed in FY95 will result in liquidations covering costs.
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ACTIVITY #
TOTAL FTE's
COST ELEMENTS

-LABOR - REG
-LABOR - O/T

0
1
2
3

TOTAL LABOR
MATERIALS
PURCHASED SVCS
OTHER HANFORD

SUBTOT ORIG COSTS

4
5
6
7
8

SITE SERVICES
INTERNAL CHGS
BOEING SUPPORT
OVERHEADS
REVENUE

TOTAL DOLLARS

WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1IMDPP1
MMS005 MMS006 MMS007 MMS008  ISS SUPPORT TOTAL

6.0 13.5 2.5 0.9 0.3 23.2
327.2 687.0 112.4 43.0 21.9 1191.5
0.0 0.0
327.2 687.0 112.4 43.0 21.9 0.0 1191.5
50.0 241.0 12.0 3.0 306.0
26.0 44.0 17.0 6.9 93.9
5.0 2.0 0.3 7.3
408.2 974.0 141.4 53.2 21.9 0.0 1598.7
78.0 292.9 40.7 11.6 423.2
0.0 74.3 74.3
36.2 /6.8 9.6 52.1 174.7
0.0 0.0
522.4 1343.6 191.7 191.2 21.9 0.0 2270.8
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WHC-SP-1103 Rev. 1

Work
Breakdown
Structure

Dictionary

Westinghouse H

anford Company

MEDIA MANAGEMENT SYSTEMS
Part | - Summary

(Dollars

in 000's)

FY 1996
Indirect
Program Plan

Rev.# 0
26-Sep-95

ICost Account Number

Cost Account Title

Proposed Rate:

1MDPP5 MEDIA SYSTEMS APPLICATION (Rated Service Pool Only)
SMS WBS Number SMS Title Funding Source:
16.4.5.2 MEDIA SYSTEMS APPLICATION G&A

IRL SMS Program Manger WA RUTHERFORD SWS

|Cost Account Manager BH MCMILLAN OST

WHC SMS Program Manager KE MILLER DOH

IFinancial Manager MG CEJKA MGT PRO

Responsible Analyst PF TURPING POOL X

FY 1996 Approved Funding
Full-Time Equivalents (FTES)

FY 1996 Unfunded
Full-Time Equivalents (FTES)

FY 1996 Baseline
Full-Time Equivalents (FTES)

TYPE OF FTE Exempt |Non-Exempt|] Bargaining | Exempt |[Non-Exempt] Bargaining | Exempt [Non-Exempt] Bargaining
|Organizational 14.2 2.1 14.2 2.1 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 14.2 2.1 0.0 0.0 0.0 0.0 14.2 2.1 0.0
ICOSTELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 BaselineBudget

. Labor - Regular 869.3 869.3
. Labor - Overtime 0.0
[0 Total Labor 869.3 0.0 869.3
1 Materials 64.2 64.2
2 Purchased Services 60.5 60.5
3 Other Hanford 0.1 0.1
Subtotal Originated Costs 994.1 0.0 994.1
4 Site Services 104.0 104.0
I5 Internal Charges 34.4 34.4
|6 IRM Support 108.6 108.6
7 Overheads 0.0
8 Revenue 0.0
TOTAL DOLLARS 1,241.1 0.0 1,241.1
SIGNATURES |IBASELINE APPROVAL

Financial Analyst: Date:

CAM: Date: Date:

3.5-6




WHC-SP-1103 Rev. 1

Part 1l - Activity Detail

CAP#

IMDPP5

COSTACCOUNTNARRATIVE SUMMARY

and BHI for TPA's and PBI's.

Provide site-shared information delivery capabilities; locate and retrieval capabilities including electronic indexing; access to multiple,
heterogeneous databases and electronic internal and external publishing; and technical integration information capture/modify
management tools.

Supports Hanford Strategic Plan goals 3, 4, 5, 6, 7, 8, and 9.

Impact: Noncompliance with data exchange standards, infrastructure degradation and increased costs resulting from inability of
lprograms to access and use information.

Services provided to all Hanford contractors and subcontractors who use desktop applications via LAN, specifically TrP, TWRS, ESQ, PSS, PNL,

APPROVED FUNDING BUDGET:
Activity Detailed Description

Provide site-shared information delivery capabilities including: standards for text, graphics, publications, analog and digital video,
broadcast, production software, systems, and peripherals; electronic publishing (including Internet); electronic printing; digital
photography; scanner and optical character reader; data type encoding; data transmission; and media conversion, access, view and
publish technologies; information presentation technologies, and information reference service and electronic locator/retrieval service
for text, graphics, video, and photographs; technical integration.

Planning Sheet MMS010

FY 1996

FTEs

Dollars

[Total Activity Cost

16.0

1,177.4

Activity Detailed Description

IProvide leadership, direction, and financial analyst support to Media Systems Application.
Planning Sheet MMS011

[Total Activity Cost

0.3

63.7

Total Page

16.3

1,241.1

Total Approved Funding Originated Budget

16.3

994.1

Total Approved Funding Non-Originated Budget

247.0

Total Approved Funding Budget

16.3

1,241.1
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WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown _______ MEDIA MANAGEMENT SYSTEMS Indirect
Structure Part 1ll - Service Pool Rate Calculation Worksheet Program Plan
Dictionary (Dollars in 000's) Rev. # 0
9/26/95
[Pool Title: MEDIA SYSTEMS APPLICATION CostAccountswithin Pool:  1MDPP5

REFLECT CALCULATIONSUSED TODEVELOP RATE(S)WITHIN POOL

23636.0 units (hours) to be billed at the average rate of $52.50 per unit for revenues of 1241.1K.
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ACTIVITY #
TOTAL FTE's
COST ELEMENTS

-LABOR - REG
-LABOR - O/T

0
1
2
3

TOTAL LABOR
MATERIALS
PURCHASED SVCS
OTHER HANFORD

SUBTOT ORIG COSTS

4
5
6
7
8

SITE SERVICES
INTERNAL CHGS
BOEING SUPPORT
OVERHEADS
REVENUE

TOTAL DOLLARS

WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1IMDPP5

MMS010 MMS011 TOTAL
16.0 0.3 16.3
854.9 14.3 869.2
0.0 0.0
854.9 14.3 0.0 0.0 0.0 0.0 869.2
63.2 1.0 64.2
58.2 2.3 60.5
0.0 0.1 0.1
976.3 17.7 0.0 0.0 0.0 0.0 994.0
100.1 3.9 104.0
9.6 24.8 34.4
91.4 17.3 108.7
0.0 0.0
1177.4 63.7 0.0 0.0 0.0 0.0 1241.1
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WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown MEDIA MANAGEMENT SYSTEMS Indirect
Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# O
26-Sep-95

ICost Account Number Cost Account Title Proposed Rate:

1MDPP4 DUPLICATING SERVICES (Rated Service Pool Only)

SMS WBS Number SMS Title Funding Source:
16.45.4 DUPLICATING SERVICES G&A
IRL SMS Program Manger WA RUTHERFORD SWS
|Cost Account Manager JC STEVENS OST

WHC SMS Program Manager KE MILLER DOH
IFinancial Manager MG CEJKA MGT PRO

Responsible Analyst PF TURPING POOL X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTES) Full-Time Equivalents (FTES) Full-Time Equivalents (FTES)

TYPE OF FTE Exempt |Non-Exempt] Bargaining | Exempt |[Non-Exempt] Bargaining | Exempt |[Non-Exempt| Bargaining
|Organizational 1.2 0.1 11.0 1.2 0.1 11.0
Support 0.1 0.1 0.0 0.0
TOTAL FTEs 1.3 0.1 11.0 0.0 0.0 0.0 1.3 0.1 11.0
ICOSTELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 BaselineBudget

. Labor - Regular 663.2 663.2

. Labor - Overtime 10.0 10.0
[0 Total Labor 673.2 0.0 673.2
1 Materials 226.6 226.6
2 Purchased Services 402.3 402.3
3 Other Hanford 5.1 5.1
Subtotal Originated Costs 1,307.2 0.0 1,307.2
4 Site Services 164.1 164.1
I5 Internal Charges 32.0 32.0
|6 IRM Support 140.2 140.2
7 Overheads 0.0
8 Revenue 0.0
TOTAL DOLLARS 1,643.5 0.0 1,643.5
SIGNATURES |IBASELINE APPROVAL

Financial Analyst: Date:

CAM: Date: Date:
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WHC-SP-1103 Rev. 1

Part Il - Activity Detail CAP# 1MDPP4

COSTACCOUNTNARRATIVE SUMMARY

Provide copying and binding services at distributed duplicating centers to all Hanford contractors and subcontractors throughout the site. Provide
centralized convenience copier management.

Seven (7) centers aligned to projects TWRS, TrP, ESQ, and PSS to support TPA's and PBI's. Centers geographically located with customers.
Supports Hanford Strategic Plan goals 5, 6, 7, and 9.

APPROVED FUNDING BUDGET: FY 1996
Activity Detailed Description FTEs Dollars

Provide a specific range of xerographic duplicating services from seven locations including: documents, covers, title pages, plans,
procedures, tab sets and forms across the site. Volume = 33,100,000 units per year

Convenience copier management for 852 copiers @ a cost of $1.5M excluding labor and materials.

IPlanning Sheet MMS009

[Total Activity Cost 12.3] 1,636.2

Activity Detailed Description

ISS support for automated production tracking system.

IPlanning Sheet MMS009

[Total Activity Cost 0.1 7.3

Activity Detailed Description

[Total Activity Cost

Total Page 12.4 1,643.5
Total Approved Funding Originated Budget 12.4 1,307.2
Total Approved Funding Non-Originated Budget 336.3
Total Approved Funding Budget 12.4 1,643.5
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WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown MEDIA MANAGEMENT SYSTEMS Indirect
Structure Part 1ll - Service Pool Rate Calculation Worksheet Program Plan
Dictionary (Dollars in 000's) Rev.# 0
9/26/95
[Pool Title: CostAccountswithin Pool: 1MDPP4

DUPLICATING SERVICES

REFLECT CALCULATIONSUSED TODEVELOP RATE(S)WITHIN POOL

An increase in the rate for process code 1002 (Xerox copies over 10) of .01 per unit and an increase of 25% on common processes shared
with Printing & Engineering Reproduction, with all other rates in cost element 6P2 remaining the same, should lead to a balanced position.
This is also based on similar volumes to FY95, which are expected to continue. Increase required to cover shift of equipment from Capital
purchase to lease under Expense. Lease vs. buy decision showed that the overall costs to Hanford was reduced by leasing the equipment.

The increased rates reflect what the actual rates would have been in FY95 to recover costs.
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ACTIVITY #
TOTAL FTE's
COST ELEMENTS

-LABOR - REG
-LABOR - O/T

0
1
2
3

TOTAL LABOR
MATERIALS
PURCHASED SVCS
OTHER HANFORD

SUBTOT ORIG COSTS

4
5
6
7
8

SITE SERVICES
INTERNAL CHGS
BOEING SUPPORT
OVERHEADS
REVENUE

TOTAL DOLLARS

WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDPP4

MMS009 ISS SUPORT TOTAL
12.3 0.1 12.4
655.9 7.3 663.2
10.0 10.0
665.9 7.3 0.0 0.0 0.0 0.0 673.2
226.6 226.6
402.3 402.3
5.1 5.1
1299.9 7.3 0.0 0.0 0.0 0.0 1307.2
164.1 164.1
32.0 32.0
140.2 140.2
0.0 0.0
1636.2 7.3 0.0 0.0 0.0 0.0 1643.5
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WHC-SP-1103 Rev. 1

Work
Breakdown
Structure

Dictionary

Westinghouse Hanford Company
MEDIA MANAGEMENT SYSTEMS
Part | - Summary
(Dollars in 000's)

FY 1996
Indirect
Program Plan

Rev.# 0
26-Sep-95

ICost Account Number
1MDD61

Cost Account Title
MAIL SERVICES

Proposed Rate:
(Rated Service Pool Only)

SMS WBS Number

SMS Title

Funding Source:

16.4.5.5 MAIL SERVICES G&A X
IRL SMS Program Manger WA RUTHERFORD SWS

|Cost Account Manager EL CONNER OST

WHC SMS Program Manager KE MILLER DOH

IFinancial Manager MG CEJKA MGT PRO
Responsible Analyst PF TURPING POOL

FY 1996 Approved Funding
Full-Time Equivalents (FTES)

FY 1996 Unfunded
Full-Time Equivalents (FTES)

FY 1996 Baseline
Full-Time Equivalents (FTES)

TYPE OF FTE Exempt |Non-Exempt| Bargaining Exempt |Non-Exempt| Bargaining Exempt Non-Exempf Bargaining
|Organizational 1.0 20.0 1.0 20.0 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 1.0 20.0 0.0 0.0 0.0 0.0 1.0 20.0 0.0
ICOSTELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget

. Labor - Regular 666.4 666.4
. Labor - Overtime 5.0 5.0
[0 Total Labor 671.4 0.0 671.4
1 Materials 11.0 11.0
2 Purchased Services 624.0 624.0
3 Other Hanford 0.0
Subtotal Originated Costs 1,306.4 0.0 1,306.4
4 Site Services 170.4 170.4
I5 Internal Charges 46.0 46.0
|6 IRM Support 30.6 30.6
7 Overheads 0.0
8 Revenue (276.6) (276.6)
TOTAL DOLLARS 1,276.8 0.0 1,276.8
SIGNATURES |IBASELINE APPROVAL

Financial Analyst: Date:

CAM: Date: Date:
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail CAP# 1MDD61
COSTACCOUNT NARRATIVE SUMMARY

Delivery of interplant and U.S. Postal mail to all Hanford customers (contractors, subcontractors, and interagencies), as well as addressing services for

mail distributions.

Supports Hanford Strategic Plan goals 1, 2, 3, and 9.

ICompetitive procurement awarded to Volt Jantec Inc. as of 10/30/95.

Impact: Missed commitments to DOE, EPA, and ECOLOGY. Increased litigation costs. Noncompliance in the postal regulations. Overall increases to

[Hanford site in federal express, etc., costs.

APPROVED FUNDING BUDGET: FY 1996

Activity Detailed Description FTEs Dollars
IMail provides sitewide delivery and pickup service, including interplant and U.S. Postal mail; perform mail list

addressing of large distributions; and prepare and meter outgoing U.S. Postal mail.

\Volume = 19,000,000 units per year delivered to 13,000 end users with approximately 945 mail stops.

This group provides services through a network of mail handling facilities located across the Site. Incoming mail is processed

and distributed to designated mail stops. Outgoing malil is collected, processed, and sent to either designated mail stops for
|on-plant mail, or daily to the Tri-Cities U.S. Postal facility for off-plant mail.

Flow time for most routine unclassified plant mail with the appropriate Mail Stop Identification Number (MSIN) is delivered the

following day after pick up.

Management Requirements and Procedures, WHC-CM-1-3, MRP 3.9, "Mail Services," is the authorizing document for this work.

Planning Sheet MMS017

|Total Activity Cost 21.0 1,276.8
Activity Detailed Description
|Total Activity Cost 0.0 0.0

Total Page 21.0 1,276.8
Total Approved Funding Originated Budget 21.0 1,306.4
Total Approved Funding Non-Originated Budget (29.6)
Total Approved Funding Budget 21.0 1,276.8

3.5-15
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

ACTIVITY #
TOTAL FTE's
COST ELEMENTS

-LABOR - REG
-LABOR - O/T

0
1
2
3

TOTAL LABOR
MATERIALS
PURCHASED SVCS
OTHER HANFORD

SUBTOT ORIG COSTS

4
5
6
7
8

SITE SERVICES
INTERNAL CHGS
BOEING SUPPORT
OVERHEADS
REVENUE

TOTAL DOLLARS

1MDD61

MMS017 TOTAL
21.0 21.0
666.4 666.4
5.0 5.0
671.4 0.0 0.0 0.0 0.0 0.0 671.4
11.0 11.0
624.0 624.0
0.0 0.0
1306.4 0.0 0.0 0.0 0.0 0.0 1306.4
170.4 170.4
46.0 46.0
30.6 30.6
0.0 0.0
-276.6 -276.6
1276.8 0.0 0.0 0.0 0.0 0.0 1276.8

3.5-16




WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown MEDIA MANAGEMENT SYSTEMS Indirect
Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# O
26-Sep-95
ICost Account Number Cost Account Title Proposed Rate:
1MDPP6 PRINTING & ENGINEERING REPRODUCTION (Rated Service Pool Only)
SMS WBS Number SMS Title Funding Source:
I6.4.5.7 PRINTING & ENGINEERING REPRODUCTION G&A
IRL SMS Program Manger WA RUTHERFORD SWS
|Cost Account Manager JC STEVENS OST
WHC SMS Program Manager KE MILLER DOH
IFinancial Manager MG CEJKA MGT PRO
Responsible Analyst PF TURPING POOL X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTES) Full-Time Equivalents (FTES) Full-Time Equivalents (FTESs)

TYPE OF FTE Exempt |Non-Exempt| Bargaining | Exempt |Non-Exempt| Bargaining | Exempt | Non-Exempt] Bargaining
|Organizational 3.2 1.1 7.0 3.2 1.1 7.0
Support 0.1 0.1 0.0 0.0
TOTAL FTEs 3.3 1.1 7.0 0.0 0.0 0.0 3.3 1.1 7.0
ICOSTELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 BaselineBudget

. Labor - Regular 594.4 594.4

. Labor - Overtime 3.0 3.0
[0 Total Labor 597.4 0.0 597.4
1 Materials 151.6 151.6
2 Purchased Services 85.8 85.8
3 Other Hanford 5.1 5.1
Subtotal Originated Costs 839.9 0.0 839.9
4 Site Services 280.0 280.0
I5 Internal Charges 31.4 31.4
|6 IRM Support 78.7 78.7
7 Overheads 0.0
8 Revenue 0.0
TOTAL DOLLARS 1,230.0 0.0 1,230.0
SIGNATURES |IBASELINE APPROVAL

Financial Analyst: Date:

CAM: Date: Date:
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WHC-SP-1103 Rev. 1

Part 1l - Activity Detail

CAP# 1IMDPP6

COSTACCOUNTNARRATIVE SUMMARY

Provide a specific range of printing and engineering reproduction services. Includes both onsite printing and coordination of offsite printing requests.

Engineering Reproduction includes reproduction of engineering drawings in various types and sizes of output. Provide Government Printing Office

coordination for $500K/11 FTE outsourced as authorized Hanford Site Printing Plant.

Services provided to all Hanford contractors and subcontractors WHC, BCSR, ICF KEH, BHI, PNL, and DOE-RL.
Supports Hanford Strategic Plan goals 1, 2, 3, 5, 6, 7, 8, and 9.

Impacts: Noncompliance with Government Printing and Binding Regulations.

APPROVED FUNDING BUDGET:

Activity Detailed Description
[Printing and Engineering Reproduction includes:

2. Bound materials: comb bound, tape binding, stapled etc.
3. Offsite printing/duplicating requests: large volume jobs, newspapers, pin-feed forms, continuous numbered forms, color posters,

full-color printing etc.
Print volume = 12,100,000 units per year ranging 26 products.
Engineering Reproduction volume = 2,700,000 units per year ranging 20 products.

Authorization for printing services should be approved by the requesting management before submitting a formal request for service.
\When a request for printing requires use of two or more colors or illustrations, a "Request for Certification of Multicolor, Full-Reverse
[Printing, and/or lllustrations” must be submitted for printing management approval.

Authorizing documents for this work include WHC-CM-1-3, Management Requirements and Procedures, MRP 3.7, "Reproduction
Services," and Government Printing and Binding Regulations.

Planning Sheet MMS012

FY 1996

FTEs Dollars

1. Paper products: documents, covers, and title pages; plans, reproduced blueprints, specialty-sized hard copies, tab sets, and forms.

Total Approved Funding Budget

[Total Activity Cost 11.3] 1,222.7
Activity Detailed Description
ISS support for production tracking system.
Planning Sheet MMS012
[Total Activity Cost 0.1 7.3
Total Page 11.4 1,230.0
Total Approved Funding Originated Budget 11.4 839.9
Total Approved Funding Non-Originated Budget 390.1
11.4] 1,230.0
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WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown MEDIA MANAGEMENT SYSTEMS Indirect
Structure Part 1ll - Service Pool Rate Calculation Worksheet Program Plan
Dictionary (Dollars in 000's) Rev.# 0
9/26/95
[Pool Title: PRINTING & ENGINEERING REPRO CostAccounts within Pool: 1MDPP6

REFLECT CALCULATIONSUSED TODEVELOP RATE(S)WITHIN POOL

The increased rates reflect what the actual rates would have been in FY95 to recover costs.

Based on continuing volumes at present and a 25% increase in process rates, this pool will balance costs and liquidations.
Increase required to cover cost shift from Capital equipment to leased equipment under Expense. Lease vs buy decision based on overall

cost reduction for Hanford resulting from lease option.
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ACTIVITY #
TOTAL FTE's
COST ELEMENTS

-LABOR - REG
-LABOR - O/T

0
1
2
3

TOTAL LABOR
MATERIALS
PURCHASED SVCS
OTHER HANFORD

SUBTOT ORIG COSTS

4
5
6
7
8

SITE SERVICES
INTERNAL CHGS
BOEING SUPPORT
OVERHEADS
REVENUE

TOTAL DOLLARS

WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDPP6

MMS012 ISS SUPPORT TOTAL
11.3 0.1 11.4
587.1 7.3 594.4
3.0 3.0
590.1 7.3 0.0 0.0 0.0 0.0 597.4
151.6 151.6
85.8 85.8
5.1 5.1
832.6 7.3 0.0 0.0 0.0 0.0 839.9
280.0 280.0
31.4 31.4
78.7 78.7
0.0 0.0
1222.7 7.3 0.0 0.0 0.0 0.0 1230.0
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Work
Breakdown
Structure

Dictionary

Westinghouse Hanford Company
_____MEDIA MANAGEMENT SYSTEMS
Part | - Summary
(Dollars in 000's)

FY 1996
Indirect
Program Plan

Rev.# 0
26-Sep-95

ICost Account Number

Cost Account Title

Proposed Rate:

1MDPPO MEDIA SERVICE CENTERS (Rated Service Pool Only)
SMS WBS Number SMS Title Funding Source:
16.4.5.8 MEDIA SERVICE CENTERS G&A

IRL SMS Program Manger WA RUTHERFORD SWS

|Cost Account Manager NE KENNY OST

WHC SMS Program Manager KE MILLER DOH

IFinancial Manager MG CEJKA MGT PRO

Responsible Analyst PF TURPING POOL X

FY 1996 Approved Funding
Full-Time Equivalents (FTES)

FY 1996 Unfunded
Full-Time Equivalents (FTES)

FY 1996 Baseline
Full-Time Equivalents (FTESs)

TYPE OF FTE Exempt |Non-Exempt| Bargaining | Exempt |Non-Exempt| Bargaining | Exempt |[Non-Exempt| Bargaining

|Organizational 16.8 13.4 6.0 2.0 22.8 15.4 0.0
Support 0.5 0.5 0.0 0.0
TOTAL FTEs 17.3 13.4 0.0 6.0 2.0 0.0 23.3 15.4 0.0

ICOSTELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 BaselineBudget

. Labor - Regular 1,401.4 397.7 1,799.1
. Labor - Overtime 0.0
10 Total Labor 1,401.4 397.7 1,799.1
1 Materials 126.0 126.0
2 Purchased Services 149.2 149.2
3 Other Hanford 0.4 0.4
Subtotal Originated Costs 1,677.0 397.7 2,074.7
4 Site Services 494.5 494.5
I5 Internal Charges 121.2 121.2
|6 IRM Support 297.4 297.4
7 Overheads 0.0
8 Revenue 0.0
TOTAL DOLLARS 2,590.1 397.7 2,987.8
SIGNATURES IBASELINE APPROVAL

Financial Analyst: Date:

CAM: Date: Date:
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Part 1l - Activity Detail

CAP# 1IMDPPO

COSTACCOUNTNARRATIVE SUMMARY

The Media Service Centers provide, animation, consulting, design and display, desktop publishing, graphics, hypertext tagging,
macro writing, multimedia productions, technical writing/editing, electronic imaging; project coordination; onsite customer
consultation, offsite vendor coordination, and clearinghouse liaison for make/buy decisions in areas of publishing and graphics.
($3,665K/12.3 FTE outsourced). Management of electronic repository for text and image files.

Five centers and nine satellites are aligned with Hanford projects and programs, specifically, TrP, PSS, ESQ, TWRS, PNL, and BHI in support of
TPA's and PBI's.

Supports all Hanford Strategic Plan goals 1 through 9.

Authorizing documents for this work include WHC-CM-1-1, Management Policies, and WHC-CM-1-3, Management Requirement and Procedures,
IMRP 3.15 "Uniform Publication System," and MRP 1.20, "Use of WHC Logotype," and also, WHC-CM-3.6, Uniform Publications Systems.

Impacts: Economic, cost-effective products require centralized management on oversight of cost, quality, and schedules for the large
\volume of products/services available from onsite, local, and regional vendors. Benchmarking provides validation to production
Ihistorical data. The MSC function is the clearinghouse for publishing and graphics needs. Consultations with users identify the
appropriate service levels required to fulfill each need, including many low-cost alternatives and coordinates the delivery of the end

lproduct using over 44 contracts.

FY 1996

APPROVED FUNDING BUDGET:

FTEs Dollars

Activity Detailed Description
Publications: Provide technical writing, editing, text composition, document design, preparation, and production services. Provide
products and services that are compatible with a broad base of operating systems. Provide file management for text and graphics.

Provide onsite customer consultation and vendor coordination. Volume = 529,800 units per year

Editors facilitate document flow through the system. Planner/schedulers ensure that resources are available to accomplish the work
and provide cost estimates on requests based on average flow times per level of service. Also a focal point coordinator for publication
activities including creation, review, revision, comment incorporation, approval, and printing/distribution coordination. All document
production is governed by workload and priorities. Priority is determined as follows: (1) State and Federal milestones, (2) Operational

Directive milestones, (3) Company milestones, and (4) personal milestones.

Planning Sheet MMS001

[Total Activity Cost 14.0

1,029.7

[Page Total 14.0

1,029.7
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Part 1l - Activity Detail (cont’) CAP# 1MDPPO
APPROVED FUNDING BUDGET: FY 1996

Activity Detailed Description

Graphics: Provide a wide variety of technical art, illustrations, presentations, multimedia, display design, and animation services
including: multimedia information products, including integrated text, graphics, animation, voice, and video; presentation art; posters;
exhibits; displays; art and illustrations for technical reporters and publications, drawings, designs, periodic reports, brochures, and

special publications. Volume = 128,800 units per year.
The Graphics coordinators provide estimates of costs and turnaround times for projects of unusual size or complexity.

FTEs Dollars

IPlanning Sheet MMS002

[Total Activity Cost 15.0] 1,268.7

Activity Detailed Description
Overhead: Provide leadership, direction, and financial analyst support to the Media Service Centers. Manage $366.5K/12.3 FTE in

Ioffsite purchased services.

IPlanning Sheet MMS003

[Total Activity Cost 1.2 255.1

Activity Detailed Description

ISS support for production tracking systems.

IPlanning Sheet MMS001, MMS002

[Total Activity Cost 0.5 36.6

Total Page 16.7 1,560.4
Total Approved Funding Originated Budget 30.7 1,677.0
Total Approved Funding Non-Originated Budget 913.1
Total Approved Funding Budget 30.7 2,590.1
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Part 1l - Activity Detail (cont’) CAP# 1MDPPO
UNFUNDED BUDGET: FY 1996
Activity Detailed Description FTEs Dollars

|Provide a wide variety of technical art, illustrations, presentations, multimedia services.
Planning Sheet MMS004

[Total Activity Cost 8.0 397.7

Activity Detailed Description

[Total Activity Cost

Activity Detailed Description

[Total Activity Cost

Activity Detailed Description

[Total Activity Cost

Activity Detailed Description

[Total Activity Cost

Total Page 8.0 397.7
Total Unfunded Originated Budget 8.0 397.7
Total Unfunded Non-Originated Budget

Total Unfunded Budget 8.0 397.7
Total Approved Funding & Unfunded Budgets 38.7 2,987.8
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Work Westinghouse Hanford Company FY 1996
Breakdown ______MEDIA MANAGEMENT SYSTEMS_ Indirect
Structure Part 1ll - Service Pool Rate Calculation Worksheet Program Plan
Dictionary (Dollars in 000's) Rev.# 0
9/26/95
[Pool Title: Media Service Centers CostAccountswithin Pool: 1IMDPPO

REFLECT CALCULATIONSUSED TODEVELOP RATE(S)WITHIN POOL

The CAP is made up of 37 liquidators averaging 85% of their time being billed out through the Hanford Unit Billing system. Their average rate of unit
Ibilled (hour) will be $52.20. The average rate comes from charges to different levels of service and their associated charge out rate.

37 (liquidators) X 1820 (realized hours) X 85% (percentage of time liquidated) X $52.20 (average charge out rate) = $2987.8K
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ACTIVITY #
TOTAL FTE's
COST ELEMENTS

-LABOR - REG
-LABOR - O/T

0
1
2
3

TOTAL LABOR
MATERIALS
PURCHASED SVCS
OTHER HANFORD

SUBTOT ORIG COSTS

4
5
6
7
8

SITE SERVICES
INTERNAL CHGS
BOEING SUPPORT
OVERHEADS
REVENUE

TOTAL DOLLARS

WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDPPO

MMS001 MMS002 MMS003 MMS004  ISS SUPPORT TOTAL
14.0 15.0 1.2 8.0 0.5 38.7
636.6 670.6 5/7.6 397.7 36.6 1799.1
0.0 0.0
636.6 670.7 5/7.6 397.7 36.6 0.0 1799.1
49.5 72.5 4.0 126.0
56.0 84.0 9.2 149.2
0.0 0.4 0.4
742.1 827.2 71.2 397.7 36.6 0.0 2074.7
191.8 287.1 15.5 494.4
8.4 13.8 99.0 121.2
87.4 140.6 69.4 297.4
0.0 0.0
1029.7 1268.7 255.1 397.7 36.6 0.0 2987.8
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Work Westinghouse Hanford Company FY 1996
Breakdown MEDIA MANAGEMENT SYSTEMS Indirect
Structure Part | - Summary Program Plan

Dictionary (Dollars in 000's) Rev. # 0

26-Sep-95

ICost Account Number Cost Account Title Proposed Rate:

1SS67X DIRECT SUPPORT (Rated Service Pool Only)
SMS WBS Number SMS Title Funding Source:

6.4.5.9 MEDIA MANAGEMENT SYSTEMS G&A
IRL SMS Program Manger WA RUTHERFORD SWS
|Cost Account Manager NE KENNY OST
WHC SMS Program Manager KE MILLER DOH
IFinancial Manager MG CEJKA MGT PRO

Responsible Analyst PF TURPING POOL
FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTES) Full-Time Equivalents (FTES) Full-Time Equivalents (FTES)

TYPE OF FTE Exempt | Non-Exempt | Bargaining | Exempt [Non-Exempt] Bargaining | Exempt |[Non-Exempt] Bargaining
|Organizational 24.0 12.0 24.0 12.0 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 24.0 12.0 0.0 0.0 0.0 0.0 24.0 12.0 0.0
ICOSTELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 BaselineBudget

. Labor - Regular 1,726.9 1,726.9

. Labor - Overtime 0.0
[0 Total Labor 1,726.9 0.0 1,726.9
1 Materials 0.0
2 Purchased Services 0.0
3 Other Hanford 0.0
Subtotal Originated Costs 1,726.9 0.0 1,726.9
4 Site Services 0.0
I5 Internal Charges 0.0
|6 IRM Support 0.0
7 Overheads 837.5 837.5
8 Revenue 0.0
TOTAL DOLLARS 2,564.4 0.0 2,564.4
SIGNATURES |IBASELINE APPROVAL

Financial Analyst: Date:

CAM: Date: Date:

3.5-27



WHC-SP-1103 Rev. 1

Part 1l - Activity Detail

CAP# 1SS67X

COSTACCOUNTNARRATIVE SUMMARY

Media Management Systems provides 36 heads of direct labor support to a variety of programs and projects e.g., TrP, TWRS, ESQ,
PSS, PNL, and BHI. They provide a wide range of technical writing and editing, information processing, and graphic illustration in
support of Tri-Party Agreement and performance-based initiatives. One head is for photography support and one head for graphic
ldesign to the Reach. Volumes included in Planning Sheets MMS001, MMS002.

APPROVED FUNDING BUDGET: FY 1996
Activity Detailed Description FTEs | Dollars
IMilestone documentation.  Planning Sheet MMS013 20.0] 1,333.7

[Total Activity Cost 20.0] 1,333.7

Activity Detailed Description
IGraphic illustration.  Planning Sheet MMS014 15.01 1,185.4
[Total Activity Cost 15.0] 1,185.4

Activity Detailed Description
IPhotography support for the Reach newspaper. Planning Sheet MMS015 1.0 45.3
[Total Activity Cost 1.0 45.3

Activity Detailed Description
[Total Activity Cost 0.0 0.0
Total Page 36.0] 2,564.4
Total Approved Funding Originated Budget 36.0] 1,726.9
Total Approved Funding Non-Originated Budget 837.5
Total Approved Funding Budget 36.0] 2,564.4
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1SS67X
ACTIVITY #  MMS013 MMS014 MMS015 TOTAL
TOTAL FTE's 20.0 15.0 1.0 36.0
COST ELEMENTS

-LABOR - REG 898.2 798.2 30.5 1726.9
-LABOR - O/T 0.0 0.0
0 TOTAL LABOR 898.2 798.2 30.5 0.0 0.0 0.0 1726.9
1 MATERIALS 0.0 0.0 0.0 0.0
2 PURCHASED SVCS 0.0 0.0 0.0 0.0
3 OTHER HANFORD 0.0 0.0 0.0 0.0
SUBTOT ORIG COSTS 898.2 798.2 30.5 0.0 0.0 0.0 1726.9
4 SITE SERVICES 0.0 0.0 0.0 0.0
5 INTERNAL CHGS 0.0 0.0 0.0 0.0
6 BOEING SUPPORT 0.0 0.0 0.0 0.0
7 OVERHEADS 435.6 387.1 14.8 837.5
8 REVENUE 0.0 0.0 0.0 0.0
TOTAL DOLLARS 1333.8 1185.3 45.3 0.0 0.0 0.0 2564.5
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Work Westinghouse Hanford Company FY 1996
Breakdown TELECOMMUNICATIONS Indirect
Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# 0
26-Sep-95

ICost Account Number

Cost Account Title

Proposed Rate:

1MDEOH TELECOMMUNICATIONS MAINTENANCE (Rated Service Pool Only)

SMS WBS Number SMS Title Funding Source:
6.4.6.1 TELECOMMUNICATIONS G&A

IRL SMS Program Manager WA RUTHERFORD SWS

|Cost Account Manager TL WENTZ OST

WHC SMS Program Manager KE MILLER DOH

IFinancial Manager MG CEJKA MGT PRO

|Responsible Analyst RL EWING POOL X

SIGNATURES
Financial Analyst: Date:
CAM: Date:

Charging for Telecommunications Maintenance is done through 1IMDEOH, located under SMS WBS Number 6.4.3.4., Desk Top Support. A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

IBASELINE APPROVAL

Date:
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Work Westinghouse Hanford Company FY 1996
Breakdown TELECOMMUNICATIONS Indirect
Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# 0
26-Sep-95

ICost Account Number

Cost Account Title

Proposed Rate:

1MDEOH MAINTENANCE INVENTORY (Rated Service Pool Only)

SMS WBS Number SMS Title Funding Source:
6.4.6.2 TELECOMMUNICATIONS G&A

IRL SMS Program Manager WA RUTHERFORD SWS

|Cost Account Manager TL WENTZ OST

WHC SMS Program Manager KE MILLER DOH

IFinancial Manager MG CEJKA MGT PRO

|Responsible Analyst RL EWING POOL X

SIGNATURES
Financial Analyst: Date:
CAM: Date:

Charging for Maintenance Inventory is done through 1IMDEOH, located under SMS WBS Number 6.4.3.4., Desk Top Support. A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

IBASELINE APPROVAL

Date:
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Work Westinghouse Hanford Company FY 1996
Breakdown TELECOMMUNICATIONS Indirect
Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# 0
26-Sep-95

ICost Account Number

Cost Account Title

Proposed Rate:

1MDEOH TELECOMMUNICATIONS INFRASTRUCTURE (Rated Service Pool Only)

SMS WBS Number SMS Title Funding Source:
6.4.6.3 TELECOMMUNICATIONS G&A

IRL SMS Program Manager WA RUTHERFORD SWS

|Cost Account Manager TL WENTZ OST

WHC SMS Program Manager KE MILLER DOH

IFinancial Manager MG CEJKA MGT PRO

|Responsible Analyst RL EWING POOL X

SIGNATURES
Financial Analyst: Date:
CAM: Date:

Charging for Telecommunications Engineering is done through 1IMDEOH, located under SMS WBS Number 6.4.3.4., Desk Top Support. A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

IBASELINE APPROVAL

Date:
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Work Westinghouse Hanford Company FY 1996
Breakdown TELECOMMUNICATIONS Indirect

Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# 0
26-Sep-95

ICost Account Number

Cost Account Title

Proposed Rate:

1MDEOH VOICE, VIDEO, & RADIO SYSTEM (Rated Service Pool Only)
SMS WBS Number SMS Title Funding Source:
6.4.6.4 TELECOMMUNICATIONS G&A
IRL SMS Program Manager WA RUTHERFORD SWS
|Cost Account Manager TL WENTZ OST
WHC SMS Program Manager KE MILLER DOH
IFinancial Manager MG CEJKA MGT PRO
|Responsible Analyst | SIMPSON POOL X

Charging for Voice, Video, & Radio System is done through 1IMDEQH, located under SMS WBS Number 6.4.3.4., Desk Top Support. A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

SIGNATURES IBASELINE APPROVAL
Financial Analyst: Date:
CAM: Date:

Date:

3.6-4




WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown TELECOMMUNICTIONS Indirect
Structure Part | - Summary Program Plan
Dictionary (Dollars in 000's) Rev.# O
26-Sep-95

ICost Account Number Cost Account Title Proposed Rate:

1SS69X DIRECT SUPPORT (Rated Service Pool Only)

SMS WBS Number SMS Title Funding Source:
6.4.6.5 TELECOMMUNICATIONS G&A

IRL SMS Program Manger SWS

|Cost Account Manager T.L. Wentz OST

WHC SMS Program Manager DOH

IFinancial Manager M.J. Cejka MGT PRO

Responsible Analyst R.L. Ewing POOL

FY 1996 Approved Funding
Full-Time Equivalents (FTES)

FY 1996 Unfunded
Full-Time Equivalents (FTEs)

FY 1996 Baseline
Full-Time Equivalents (FTES)

TYPE OF FTE Exempt | Non-Exempt | Bargaining | Exempt Non-Exempf Bargaining | Exempt [Non-Exempt| Bargaining
|Organizational 7.8 0.2 0.0 7.8 0.2 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 7.8 0.2 0.0 0.0 0.0 0.0 7.8 0.2 0.0
ICOSTELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 BaselineBudget

. Labor - Regular 577.3 577.3

. Labor - Overtime 0.0 0.0
[0 Total Labor 577.3 0.0 577.3
1 Materials 635.1 635.1
2 Purchased Services 0.0 0.0
3 Other Hanford 0.0 0.0
Subtotal Originated Costs 1,212.4 0.0 1,212.4
4 Site Services 94.6 94.6
I5 Internal Charges 0.0 0.0
|6 IRM Support 0.0 0.0
7 Overheads 280.0 280.0
8 Revenue 0.0
TOTAL DOLLARS 1,587.0 0.0 1,587.0
SIGNATURES |BASELINE APPROVAL

Financial Analyst: Date:

CAM: Date: Date:
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Part 1l - Activity Detail CAP# 1SS69X

COSTACCOUNTNARRATIVE SUMMARY

Provide Telecommunications engineering labor and materials in support of projects request by programs and other Hanford contractors.

Tasks for this cost account include design/engineering, material acquisition and oversight of the construction phase of
telecommunications projects.

APPROVED FUNDING BUDGET:
Activity Detailed Description

Provide engineering design, field installation, drafting, inspection and facility support for the Hanford Local Area Network (HLAN) and
telephone system expansion in response to program requirements. (HLAN 12,000 systems 16,000 phone lines)

FY 1996
FTEs Dollars

Perform individual program or project requested computer and network related telecommunications. These efforts directly support
integration or evaluation support for telecommunications systems specific to projects.

IProvide engineering and infrastructure site system standards support to continue the management of a Telecommunication
System. These standards comply with all DOE orders, procedures and regulations.

IPlanning Sheet TEL250, 251, 252

[Total Activity Cost 8.0] 1,587.0

Activity Detailed Description

[Total Activity Cost

Activity Detailed Description

[Total Activity Cost

Total Page 8.0] 1,587.0
Total Approved Funding Originated Budget 8.0] 1,212.4
Total Approved Funding Non-Originated Budget 374.6
Total Approved Funding Budget 8.0] 1,587.0
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ACTIVITY #
TOTAL FTE's
COST ELEMENTS

-LABOR - REG
-LABOR - O/T

0
1
2
3

TOTAL LABOR
MATERIALS
PURCHASED SVCS
OTHER HANFORD

SUBTOT ORIG COSTS

4
5
6
7
8

SITE SERVICES
INTERNAL CHGS
BOEING SUPPORT
OVERHEADS
REVENUE

TOTAL DOLLARS

WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1SS69X
TEL250 TEL251 TEL252 TOTAL

3.1 3.2 1.7 8.0
226.8 234.1 116.4 577.3
0.0 0.0 0.0 0.0
226.8 234.1 116.4 0.0 0.0 0.0 577.3
156.9 404.2 74.0 635.1
0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0
383.7 638.3 190.4 0.0 0.0 0.0 1212.4
23.4 60.2 11.0 94.6
0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0
110.0 113.6 56.5 280.1

0.0 0.0 0.0
517.1 812.1 257.9 0.0 0.0 0.0 1587.1
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